COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2021

ESTI MATE SUMVARY 09:52: 50
CONTI D C24107 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 24107-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 346.0 DAYS TIME ALLOW 7/1/2021 FIXED COVPLETI ON DAl
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE PERCENT TIME: 121.83 ORI G TI ME ALLOW 11/12/202 FI XED COVPLETI ON DAl

PRQIECT NO ER0702- 406
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 09/ 01/ 2021 DATE TI ME STARTED 09/21/2020
2990 BAY VI STA COURT DATE LET 09/ 08/ 2020 DATE WORK BEGAN 09/ 21/ 2020
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/08/2020 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 09/21/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1,286, 939.01 PARTI Cl PATI NG $  1,139,293.35 $ 313, 396. 98
AWARD PRQIECT AM: $ 795, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 539% TOTAL EARNI NGS 1,139, 293. 35 313, 396. 98
FUNDS AVAI LABLE: $ 147, 645. 66 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,139, 293. 35 313, 396. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 925. 00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,127, 368. 35 313, 396. 98

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1,127, 368. 35 313, 396. 98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 313,396.98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24107-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: ER0702- 406 ESTI MATE NO 0006 09: 52: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 71. 200 71.200
Sy 0. 000 0. 00
80. 00000 71.200 5, 696. 00
0010 202-00220 Renoval of Asphalt Mat 53. 150 53. 150
SY 0. 000 0. 00
35. 00000 53. 150 1, 860. 25
0015 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 204. 750 204. 750
Sy 0. 000 0. 00
18. 00000 204. 750 3, 685.50
0020 202-04002 Clean Cul vert 5. 000 0. 000
EACH 3. 000 15, 000. 00
5, 000. 00000 3.000 15, 000. 00
0025 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0035 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 34.000 3,230.00
95. 00000 34.000 3,230. 00
0040 203-02330 Laborer 80. 000 80. 000
HOUR 0. 000 0. 00
55. 00000 80. 000 4,400. 00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0055 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00

3, 418. 00000 0. 000 0. 00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24107-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: ER0702- 406 ESTI MATE NO 0006 09: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0080 212-00006  Seeding (Native) 6. 000 6. 000
ACRE 0. 000 0. 00
1, 200. 00000 6. 000 7,200.00
0085 212-00032 Soi | Condi tioning 6. 000 6. 000
ACRE 0. 000 0. 00
4, 500. 00000 6. 000 27,000. 00
0090 213-00007 Ml ching (Wod Strand) 29. 000 29. 000
ACRE 0. 000 0. 00
11, 000. 00000 29. 000 319, 000. 00
0090 MATERI AL ALLOMANCE Hay Ml ch 0. 000
ACRE 0. 000 0. 00
7,682. 94000 0. 000 0.00
0095 240-00000 WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 33. 360 33. 360
TON 0. 000 0. 00
290. 00000 33. 360 9,674. 40
0105 518-02030 Pol yester Concrete End Dam 29.720 29.720
CF 0. 000 0. 00

750. 00000 29.720 22,290.00



CONTI D

PREV QTY/

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

518- 03100

601- 03000

601- 06102

601- 40300

626- 00000

630- 00000

630- 00007

630- 00012

630- 80342

630- 80358

630- 80360

C24107
24107-BID
ER0702- 406
| TEM
DESCRI PTI ON

ROADWAY

Seal

Rapi d Cure Silicone Joint

Concrete Class D

Concrete (Patching)

Structural

Concrete Coating

Mobi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel Size B)

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
LF
240. 00000
10. 000
cy
2, 750. 00000
54. 600
CF
150. 00000
1, 400. 000
%
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1. 000
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68. 750
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40. 000
DAY
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65. 00000
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ESTI MATE RUN 09/ 01/ 2021
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09: 52: 50

AMOUNT
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CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24107-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: ER0702- 406 ESTI MATE NO 0006 09: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 4.500
EACH 0. 000 0. 00
65. 00000 4.500 292.50
0170 630-80364 Drum Channel i zing Device (Wth Light) (Steady Burn) 5. 000 4. 500
EACH 0. 000 0. 00
55. 00000 4.500 247.50
0175 630-80370 Barrier (Tenporary) 252. 000 226. 800
LF 0. 000 0. 00
120. 00000 226. 800 27, 216. 00
0180 630-80380 Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
25. 00000 45. 000 1,125.00
0185 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0190 630-85041 Mobi | e Attenuator 27.000 19. 000
DAY 8. 000 8, 000. 00
1, 000. 00000 27.000 27,000. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/ A Hangi ng Lake Rest Area Irrigation and El ectrical 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70034 F/ A Type 8 Structural Repair Repairs 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70111 Proj ect First Program 0. 500 0. 500
FA 0. 000 0. 00
1. 00000 0.500 0.50
0215 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0505

0510

0515

0520

0525

0530

0535

0540

202- 00040

613- 00607

613-10010

614-87010

614- 87350

900- 00007

900- 00006

626- 00100

CAT NO0400

0220

C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
24107-BI D ESTI MATE RUN09/01/ 2021
ER0702- 406 ESTI MATE NO 0006 09: 52: 50
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
Rem El ec Condui t 1, 080. 000 0. 000
LF 827.000 59, 130. 50
71.50000 827. 000 59, 130. 50
6 In Elec Cond (Brdg)(Spec) 1, 080. 000 0. 000
LF 827. 000 131, 906. 50
159. 50000 827. 000 131, 906. 50
Wring (Spec) 1. 000 0. 000
LS 1. 000 16, 500. 00
16, 500. 00000 1. 000 16, 500. 00
Fi ber Optic Cable (S Mdde) (12 Fiber) 6, 196. 000 0. 000
LF 5, 841. 000 47, 253. 69
8. 09000 5, 841. 000 47, 253. 69
Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
6, 600. 00000 0. 000 0. 00
Added Item (Each)/ CMO 003 - F-08-BG Reset and Repairs 1. 000 1. 000
EACH 0. 000 0. 00
157, 259. 93000 1. 000 157, 259. 93
Added Item (Dol lar)/ Extended Overhead 1. 000 0. 000
DOL 0. 000 0.00
49, 372. 21000 0. 000 0. 00
Mobi li zation (w o Autopay) Mbilization without 1. 000 0. 500
Aut opay
LS 0. 500 16, 769. 79
33, 539. 58000 1. 000 33,539. 58
CAT 0200 CURRENT AMI $ 1,284,939.01$% 313,396.98 % 1, 137, 293. 35
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00% 2, 000. 00
PROJECT TOTAL CURRENT AMI $ 1,286,939.01% 313,396.98 % 1,139, 293. 35

620- 00020



